
West Lake Landfill SF Site OUl Removal Action (Isolation Barrier)- EPA Region VII Monthly Report 

Bill No.: I 27073908 I lAG No.:DW96958582 I P2# : 444809 I lAG Exp. Date: I 30-Dec-2015 

Reporting Period: I From: 
01 Jun 2015 (rev 1} 

I To: I EPA RPM: 
1 Jul2015 (rev 1} Brad Vann 

I USACEPM: 
Robyn Kiefer 

Work Performed 

Narrative 

Meetings 

• Completed June monthly status report and budget tracking. 

• Provided observations on AeraRAE data trends on MDNR web page. 

• Coordinated with PDT on availability for call to discuss geotechnical testing of cores 

• Provide update on West Lake to St. Louis District for District Commander's standing meeting 
with Sen Blunt's office. 

• Review RPs responses to Agency Radon Flux related comments and backcheck. 

• Attended June 8, 2015 CAG meeting. 

Key Milestones • None 

Projected Work 

Narrative • Review RP's Phase 1 Field results 

• Assist EPA with core testing effort as requested 
Meetings • Attend future CAG meetings as requested by EPA. 
Key Milestones • Awaiting decision on Isolation Barrier alignment/alternative 
Forthcoming • Complete review of IB installation work plans and designs when they are submitted 

• Perform preconstruction observation effort. 

Issue!( Challenges/Risks 
----------------------------------------------------------------------------~ 
• Risk: Site characterization is in process, accurate input/assessment of IB alternatives will 

require completion of characterization activities (extent of contamination) and provision of 
data and documented risk analysis. Once the RP completes the additional characterization 
effort, this risk is expected to be addressed. 

• Risk: Delay of decision on IB path forward reduces alternatives and increases risk of rushed 
design and construction effort, should a heating event be identified in North Quarry. 

• Challenge: Advanced notice of dates when work plans/designs are expected to be submitted 

by RP is necessary to ensure appropriate PDT resources are available to perform document 
reviews in a timely manner. Advance notice of what USACE support (meetings, briefs, 
reports) is required is key to ensuring quality of and ability to support. 

• Challenge: Execution of activities not included in original budget continues to utilize budget 
originally allocated for other activities. EPA RPM has been provided with a breakdown by lA 
task of USACE expenses associated with the additional activities. As of July 1, 2015, the cost 
associated with the additional effort is approximately $97.3K. 

lAG Summary 
USACE Contract Total Amend Total lAG Date 

Reimbursable Direct Fund Cite 

320,000 - 320,000 320,000 15-Apr-2014 
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West Lake Landfill SF Site OUl Removal Action (Isolation Barrier)- EPA Region VII Monthly Report 

Bill No.: I 27073908 I lAG No.:DW96958582 I P2# : 444809 I lAG Exp. Date: I 30-Dec-2015 

Reporting Period: I From: 
01 Jun 2015 (rev 1} 

I To: I EPA RPM: 
1 Jul2015 (rev 1} Brad Vann 

I USACEPM: 
Robyn Kiefer 

Expenditures 
USACE 

Funded Current Bill Previous Remaining EAC Notes 
Billed Funding 

320,000 4,804.22 150,405.62 164,790.16 320,000 See Page 1 -Funding Challenge 

Note: This is an imouseaction,therefore no contractor expenditures 

Scope of Work Summary 
TECHNICAL ASSISTANCE, WORK PLAN/DESIGN REVIEW, CONSTRUCTION OBSERVATION SUPPORT, AND COMMUNITY RELATIONS 

SUPPORT TO EPA IN THEIR OVERSIGHT OF RESPOSIB~~RTIES' DESIGN AND CONSTRUCTION OF AN ISOLATION BARRIER AT 

WEST LAKE LANDFILL Otll., AREA 1, BRIDGETON, MO. 

Project Development Team 
Name 

Robyn Kiefer 

Paul Speckin 

Jough Donakowski 

Pat Conroy 

Neil Bass 

Mary Debet 

Margie Benningfield 

Dave Mueller 

Bradley Vann 

Electronic Deliverable 

Robyn Kiefer 
Project Manager 
816-389-3615 

Org 
CENWK-PM-M 

CENWK-ED-EG 

CENWK-ED-ES 

CEMV5-EC-GT 

CENWK-PM-PR 

CENWK-ED-DM 

CEMV5-EC-CA 

CEMV5-EC-CF 

EPA R7 RPM 

July 2:1, 2015 

Date 

Phone 

816-389-3615 

816-389-3592 

816-389-3993 

314-331-8430 

816-389-3667 

816-389-3226 

314-331-8040 

314-331-8040 

913-551-7611 
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CIC #: 99EPA EPA SUPERFUND PROGRAM VOUCHER FOR TRANSFERS 

Billed Date: 01-Jul-2015 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Customer Order ''lumber:DW96958582 Mission Assignment No: 

D.O. Voucher No.". 

WESTLAKE LANDFILL, MO 444809 BZ880 

EPA 721 

BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. 

Page 1 of 1 

Accounts Of 

27073908 

Partial# 15 01-Jun-2015 Thru 01-Jul-2015 * * 
* * * * * * * * * * * * * * * * * * * * * * * * * * * 

Billed Office (Mail To): 

U S ENVIRONMENT A.L PROTECTION AGENCY 
ACCOUNTING OPEI<ATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45!68-7002 

Billed A ~:counting Classification 

Billing Office (Send Remittance To): 

USACE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accounting Classification 

068 068 X 8145.0(100 2014 00 0000 000000 0000 00000 68010015 $4,804.22 096NAX 3122.0000G5082416868017582 96231 

Line Item Moa Description Eaid No 

1 CONTRACT OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP 
1 INHOUSE- l.I\BOR DEPARTMENTAL OVERHEAD COSTS 
1 INHOUSE- li\BOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
1 INHOUSE - li\BOR LABOR 
1 REIMBURS.A.!'ILE- INSIDE CORPS WORK PERFORMED BY OTHER COE EST 

Funds Auth;:~rized: 

Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount: 

Total Flux Billed: 

Prev Flux Billed: 

Current Flux l~illed: 

DA Form 4445-R 

CORPS camFICA1ION 
"I CERTIFY THAT THE ;\b 0 .'f: ARnCI..E'S WERE DELIVERED MD OR 
THE SERVICES PEHFOHMED i\S STATED AND THAT THE PAYI'I.ENT 
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND 
SHOULD DE PAiD AND C~ TO THE APPROPRIATION(S) OR 
FUNDS AS INDICATED." 

ry~~ IS" 
DATE l_jSIGNAiURE 

~1\.1 \i '\~ett_ 
~'-' ~<C:l'L 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 31-Jul-2015 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED $320,000.00 

$155,209.84 

$150,405.62 

$4,804.22 

$0.00 

$0.00 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Date: 

Authorized Administrative or Certifying Officer 

Approved by TreciHUry For Use In Lieu of SF 1080 

$4,804.22 

Amount 

$238.15 
$1,202.42 

$318.29 
$2,357.68 

$687.68 
$4,804.22 

$4,804.22 

$0.00 

$4,804.22 

cobilnonit.869 v2.1.4 
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msfcr.2.1.18 238 
99EPA 

KANSAS CITY C STRICT 
WESTLAKE LANC ILL, MO 
IA Number: DW 6958582 

MONTHLY REPOR FOR JUNE :'015 

STATEMENT 0 CHARGES FOR PERIOD: 

Total Funds 1\uthorized: 

Less Total -:penditures: H 
Less Undeli ~red Orders:· (~) 

Less Commit ~nts: (~) 

Funds Avail Jle Balance: 

BILLING ACT JITY (096X3122): 

Bill Number 27073908 

Funds E Jended During Report Period: 
Total B Lled to Date: 

DIRECT FUND :ITE PAYMENTS: 

Funds E )ended During Report Period: 
Total E Jended to Date: 

Revised Reimbursable 
(096X3122) 

--------------------

$320,000.00 

$155,209.84 
$66,061.17 
$35,298.91 

--------------------

$63,430.08 

$4,804.22 
$155,209.84 

$0.00 
$0.00 

PROGRESS REPORT 

Direct Fund Cite 

--------------------

$0.00 

$0.00 
$0.00 
$0.00 

--------------------

$0.00 

FOR OFFICIAL USE ONLY (FOUO) 

Page: 183 
Date: 01~JUL~2015 

Time: 10:15:26 

IA Totals 
(096X3122) 

$320,000.00 

$155,209.84 
$66,061.17 
$35,298.91 

--------------------

$63,430.08 
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msfcr.".1.18 238 
99EPA 

KANSAS CITY D STRICT 
WESTLAKE LAND ILL, MO 
IA Number: D,, 969S8582 

Bill Nunber: 7073908 
Bill Invoice ate: 01-JUL-2015 

Monthly Billi g Amount(096X31221: 

Monthly Direc Fund Cite Contract Cost(068X8145): 

Budget Catego ces 

a Personnel 
b Fringe Bene Lts 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Constructio 
h Other 
l Total Direc Charges 

Total Indir• :t Charges 

k TOTAL 

LABOR BREAKOU' FOR MONTH: 

Individual 

SHELLY M ALLEI 
JOSEPH A DONAl )WSKI 
JOSHUA RYA BO! :KMANN 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

PROGRESS REPORT 

$4,804.22 

$0.00 

Costs for Prior Month's 
Current Month Summary 

--------

$1,473.54 $43,782.49 
$884.14 $25,962.74 
$238.15 $3,742.08 

$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 

$687.68 $33,784.50 
$3,283.51 $107' 271.81 
$1,520.71 $43,133.81 

--------------------

$4,804.22 

Function 

PROGRAM ANALYST 
HEALTH PHYSICIST 
PROJECT SCHEDULER 

$150,405.62 

Hours 

4.25 
s.oc 
2.0C 

Project Costs 
to Date 

---------------

$45,256.03 
$26,846.88 

$3,980.23 
$0.00 
$0.00 
$0.00 
$0.00 

$34,472.18 
$110,555.32 

$44,654.52 
-------------------

$155,209.84 

Labor Amount 

$451.47 
$486.92 
$188.88 

FOR OFFICIAL USE ONLY (FOUO) 

Page: 184 
Date: 01-JUL-2015 
Time: 10:15:26 
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msfcr.2.1.18 l38 
99EPA 

KANSAS CITY D 3TRICT 
WESTLAKE LAND J:LL, MO 

LABOR BF.EAKOU' FOR MONTH: 

Individual 

ROBYN V. KIEF 
PAUL D SPECKI 

TOTAL LABOR: 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

Function 

ENVIRONMENTAL ENGINEER 
LEAD CIVIL ENGINEER 

PROGRESS REPORT 

Hours 

17.50 
3.50 

32.25 

FOR OFFICIAL USE ONLY (FOUO) 

Labor Amount 

$2,272.15 
$478.97 

$3,878.39 

Page: 185 
Date: 01-JUL-2015 
Time: 10:15:26 
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cuortl.2.1.46 174 

CUSTOMER ORDER 

INHOUSE - LABO'•' 

Transaction Ci 1arge 
Date l.>ode 

CO! NO/DESC 

W58XUW41153875 

Work Date Work Item/Description 

TRANSACTION LISTING 
ST. LOUIS DISTRICT 

ACCOUNTING PERIOD: 05-2015 

Employee Hrs Type 

PMP30015-WESTLAKE TA ST. LOUIS LABOR [444809] -- PME-14-3 --- Project No.: 444809 

15-MAY-2015 2!,126A 12-MAY-2015 3K6BG1 PMP30015-Westlake TA St. Loui PATRICK J CONROY RG 

SUBTOTAL COST: 

Labor G&A 

$423.71 $67.37 

$423. 71 $67.37 

TOTAL COST: 

**************************************************************************** 
E N D 0 F REPORT 16-JUL-2015 - 09:04 SID B3CEFMP1 

FOR OFFICIAL USE ONLY (FOUO) 

Page: 1 
Date: 16-JUL-2015 
Time: 09:04:44 

Indirect Total 

$196.60 $687.68 

$196.60 $687.68 

$687.68 


